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Regular Meeting of the City Council
May 6, 2019 - 6:00 p.m.
City Hall

PROPOSED AGENDA

Call to Order
Roll Call
Pledge of Allegiance
Approval of Agenda
Approval of Minutes: April 15, 2019 Regular Meeting
Approval of Minutes: April 22, 2019 Special Meeting
Old Business
Approval of Bills
Adjournment of the 2018-2019 Council
Reconvene
Roll Call
Agenda Items
1. Swearing In of Mayor and Council Members
a) Randy Fredericksen (Mayor)
b) Lonnie Green (Ward 1)
c) Lesa Cropley (Ward 2)
d) Kodi Benson (Ward 3)
e) Rodd Slater (Ward 4)
Election of Council President and Vice President
3. 2019 Municipal Appointments
a) City Attorney
b) Assistant City Attorney
c) Chief of Police
d) Finance Officer
Parks Board Update
South Derby Construction Discussion
Flynn Infrastructure Change Order #1
Levee Repair Change Order #1
Levee Repair Change Order #2
Police Dept. Presentation
10 SIMPCO Representatives
11.2017 Water Project Closeout
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12. Senior Center Signage

13. Time of Council meetings Discussion
14. Council Pay Discussion

15.2019 Fireworks Applications

16. 2018 Annual Report Review
Community and Council Input
Executive Session*

Approval of Bills

Adjournment



UNAPPROVED
North Sioux City, South Dakota
City Council Regular Meeting Minutes
April 15, 2019

Meeting called to order at 6:00 p.m. by Mayor Randy Fredericksen. Benson, Blaeser, Carpenter, Green, Parks, and Slater were
present. Berg and Cropley were absent. Also, in attendance was City Administrator Ted Cherry and Finance Officer Mike
Hamm.

Mayor Fredericksen led the Pledge of Allegiance.
Motion by Parks, second by Blaeser, to approve the agenda as presented. All members present voted aye.

Motion by Green, second by Benson, to approve the minutes of the April 1, 2019 Regular meeting minutes with the following
corrections. All members present voted aye.

Change start time from 7:00 p.m. to 6:00 p.m.

The unofficial election returns were presented by Hamm from the April 9, 2019 Municipal Election. The Ward Three pollbook
was distributed to canvass the results. Council verified the following election results: Council person Ward 3 - Kodi Benson
30 votes (75%) and Aaron Tyler 10 votes (25%). Council person Ward 1 Lonnie Green, Council person Ward 4 Rodd Slater,
Council person Ward 3 Doug Berg, Council person Ward 2 Lesa Cropley, and Mayor Randy Fredericksen were unopposed.

Motion by Carpenter, second by Green to approve the election results with no changes. All members present voted aye.

Greg Meyer was on hand to discuss the South Derby road construction. The original completion date was set for October
1,2018 and was changed to October 10, 2018 per a change order. With the liquidated damages clause in the contract the total
amount of liquidated damages accrued is $70,400.00. Meyer has identified 20 panels that needed to be replaced and an
additional 19 panels that could be replaced. Meyer said there are 3 options. Have them keep removing panels and replacing
them, have the panels grinded down flat, or take the road as is. Meyer said his primary purpose with meeting with the council
was to get a new completion date. He said their landscaper will come in and start seeding. There was also damage to the
Casey’s sod. He believes they should replace this. Meyer said if the council was agreeable, he would suggest giving them two
more weeks to complete the job. The cost to grind the street would be between $900 and $1,100 per hour. Meyer believes
there would be about a day’s worth of grinding. The council will give them two weeks to complete everything. At the end of
the two weeks they will make a determination on the construction and the liquidated damages.

Motion by Parks, second by Benson, to approve presenting five $500 scholarships to the Dakota Valley Scholarship Committee
for 2019. All members present voted aye.

Motion by Green, second by Parks, to approve the presented Fireworks Applications. All members present voted aye.

Zort’s PowerSource - Fireworks retail license
Zort’s PowerSource - Fireworks Wholesale License

Cherry presented to the council that US Cellar has applied for a ROW application to place a new antenna on the water tower
on River Dr. Our current receipts for the antennas on the water tower are around $250 per month. We would see around

$700 to $1,000 per month from this request. There will be some equipment that has to be placed on the ground.

Motion by Benson, second by Carpenter, to approve placement of the US Cellar antenna on the River Dr water tower. All
members present voted aye.

Community/council input:
Green asked about why we currently can’t rent out the Senior Center. The decision was made that when Pat was gone on

leave that they would not rent it out. Further discussion to take place in executive session.

Slater would like to request that the council revisit the start times for the council meetings. He would like to see this on a
council meeting agenda in the future to give the council time to research this.

Cherry said the Military Road Bridge open house would be April 18, 2019 from 4:00 p.m. to 6:00 p.m.
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Cherry presented the council with the bus route that will be in place when the Military Bridge construction is going on.

Cherry said the planning and zoning meeting for the River Valley items will be on 04-17-19. He said there will have to be a
special council meeting on Monday 04-22-2019 to approve these items.

Motion by Parks, second by Benson, to move into executive session for personnel items at 6:56pm. All members present voted

aye.

Regular session resumed at 7:31pm.

Motion by Parks, second by Green, to approve the bills as presented. All members present voted aye.
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ZEISLER CNSTRCTN, INC 1625.00 FLOOD-REINSTALL PIPING ON DIKE
DAKOTA DOCKS 44998.00 BOAT DOCK

Motion by Parks, second by Benson, to adjourn at 7:34 pm. All members present voted aye.

Approved

Randy Fredericksen, Mayor

Attested

Mike Hamm, Finance Officer
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UNAPPROVED
North Sioux City, South Dakota
City Council Special Meeting Minutes
April 22, 2019

Meeting called to order at 6:00 p.m. by Mayor Randy Fredericksen. Benson, Blaeser, Carpenter, Green, Parks, Slater, Berg,
Cropley. Also, in attendance was City Administrator Ted Cherry.

Mayor Fredericksen led the Pledge of Allegiance.
Motion by Cropley, second by Parks, to approve the agenda as presented. All members present voted aye.

Fredericksen opened the hearing at 6:01pm. Audience was asked for any input. Cropley asked if there were any effects to the
tax increment district. Cherry explained that it does not, but the change would have some sales tax impact because of housing
purposes. Clarification was given regarding there is no specifics in the TID that rental units would be a use, but isn’t foreseen
as that purpose. Beverly Roth asked about the type of property development, Cherry responded they would be twinhome and
triplex for sale.

Motion by Cropley, second by Benson, to close the hearing at 6:08pm. All members present voted aye.

Motion by Cropley, second by Parks, to approve the request to rezone Tract 3 less lots 25-42 River Valley Addition in N1/2
SW % N. Sioux City less 1.50A for lot A of TR3 RV Add (2.165A).

Cherry presented information on the preliminary plat provided by River Valley LLP. The plat meets requirements for the
preliminary platting process as well as provides the City access for future detention ponding. The TID 2016 Amendment
states that developer will put individual sewer and water lines to each unit. Roth asked about drainage on the lots and Cherry
explained the retention ponding system. Roth asked about the grading, and that would have to be done to the specifications
of the storm drainage study as well as the elevations that are given at that time.

Slater asked about future platting and the detention ponding. Easement language, grading plan, and drainage study would be
provided when coming forward on the plats. Cropley about how the lots would be sold. Rick Wegher stated their intention is
to sell individually. Cropley asked about the issue of R-2 vs. R-3 zoning. Cherry stated there was a conflict in the ordinance
and would be brought forward soon to fix items through Planning Commission and City Council. Parks asked for clarification
on water shut offs and asked to have them placed on open ground and not in the middle of driveways. Wegher stated that
would be done.

Motion by Cropley, second by Berg, to approve the preliminary plat for Tract 3 River Valley Addition provided by River Valley
LLP when zoning issues were fixed. Motion was rescinded due to wording. Motion by Cropley, second by Benson, to approve
the preliminary plat as presented for lots 86 through 93 with revisions later on lots 94 through 96. All members present
voted aye.

Cherry presented the plat for Lots 86 through 89 of Tract 3 of the River Valley Addition to the Council.

Motion by Cropley, second by Berg, to approve the plat of lots 86-89 of Tract 3 of River Valley addition as presented.

Cherry presented the plat for lots 67 and 84 of Tract 4 of River Valley Addition to the Council. The plat meets the
requirements of the City and matches the preliminary plat. The lots are for single family homes as opposed to twinhomes
because there is not sufficient space to build twinhomes and would face onto Delmar Circle. Tract 4 would be abutting the
possible continuation of Sodrac Drive. It was confirmed the lots would face Delmar Circle. It was confirmed sidewalks would

be required.

Motion by Parks, second by Cropley, to approve the plat of lots 67 and 84 of River Valley Tract 4.

Motion by Cropley, second by Berg, to adjourn at 6:32 pm. All members present voted aye.

Approved
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Randy Fredericksen, Mayor

Attested

Ted Cherry, City Administrator
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council

From: Ted Cherry, City Administrator

Date: 5/6/2019

Re: Council President and Vice President

Background: The Council has the responsibility of electing a Council President and Vice President. The current
Council President is Dan Parks and the Vice President is Rodd Slater.

Financial Consideration: n/a

Recommendation: council should make nominations and vote on who to put in these roles.
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Ted Cherry, City Administrator
Date: 5/6/2019

Re: 2019 Municipal Appointments

Background: Each year the Council is required to appoint specific positions per SDCL. The Mayor must make
recommendations on who should be appointed to these positions and the Council must ratify them. Below are
current appointments.

City Attorney — Darrell Jesse

Asst. City Attorney — Sabrina Sayler

Chief of Police — Richard Headid

Finance Officer — Michael Hamm

Financial Consideration: None

Recommendation: No recommendation from the Administration. Mayor will make recommendations to the
Council.

05-06-2019
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Ted Cherry, City Administrator
Date: 5/6/2019

Re: Parks Board Update

Background: The Parks Board will be in attendance of the meeting to introduce new members. Minutes for the
meeting have been provided at the end of the packet. The board will also provide a general update on the parks
and some of their goals moving forward.

Regarding the splash pad, Stockwell will provide a quote to get started on the project. This includes meetings to
design the splashpad as well as public meetings to involve the community as a whole. When the design is done a
quote would be provided for the installation of the project if the Council agrees on all of the design elements. The
quote should be available at the meeting.

A grant will be applied for from the Gilchrist foundation for some of the costs involved with the project.
Additionally a grant was awarded to the City from the SD Community Foundation in the amount of $10,000. This
grant requires matching fundraising to be done by the City and Parks Board.

Financial Consideration: None

Recommendation: Would the Council like to move forward with the design phase of the splashpad project with
Stockwell Engineers.

05-06-2019
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City Parks Repair & Replacement

Ferrari Park

Edging holding rock needs straightened & put back in place.

Park bench with two missing legs needs removed.

Check all bolts on equipment to make sure all is secure.

Clean black & white spray paint off one piece of equipment

Tunnel slide needs replace, was never replaced after it was broken.

Rake pea gravel around equipment. Power wash playground equipment, metal bench & trash cans.

ouhkwnNE

Suggested items to add to park: Shelter & picnic tables, basketball court with two hoops & a second trash can.

Tunnel slide was never replaced after it broke

05-06-2019
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Exercise Park

1. Add the four new pieces of exercise equipment in the center with the four that are already installed to
create an exercise park. We have requested for a quote from company that previously installed
equipment.

2. Name this area as a park & install a park sign.

3. One piece of equipment needs underlayment fabric that pulled up laid back down & covered with
ground cover. This is located along sidewalk by lift station.

4. Check bolts & Power wash exercise equipment.

05-06-2019
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Lakeshore Park

Wooden picnic table needs removed; this table has pieces of wood missing.
Remove Sandbox & broken shovel.

Remove dead trees on bank & branches along edge.

Clean wood of shelter & re-stain. Power wash metal picnic table & trash cans.
Remove Park Sign & place on legs where it can be seen.

vk wnN e

Suggested items to add: Grill, small playground equipment, 2 metal picnic tables & trash can. Add
decking/and or fencing along top bank edge with benches facing the lake.

Approx. size available 50 x 60 for playground

Move park sign to this location so it’s visible.

05-06-2019
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City Park

1. Replace or repair hoops if possible & replace nets (not chain nets)

Music panel on playground equipment doesn’t work, see if it can be replaced.

3. Paint the following equipment; picnic tables where its chipped, poles of playground equipment that
are faded & legs of swing set that are rusted.

4. Rake mulch around equipment. Check bolts on equipment.

5. Re-stain wood park bench. Power wash playground equipment, metal bench & trash cans.

N

Davis Park

1. Replace chain nets on basketball hoops.

Paint playground equipment poles & where its chipping.

6. Rake mulch around equipment & check bolts. Power wash playground equipment, metal picnic tables,
bench & trash cans.

N

05-06-2019
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Centennial Park

1.

©® N Uk Ww

9.

Corner flowerbed by park sign; blocks need fixed, replace some perennial plants with new flowering
perennials, & put in fresh wood chips.

Donated wooden park benches are in bad shape. Look at replacing with material that won’t
deteriorate & new plaques be made saying who they are in memory of.

Monument needs washed & cement around it.

Weeds around monument sprayed.

Add edging & plant flowers in front of monument.

Plant flowers around fountain & rock bed. Add fresh wood chips.

Gazebo scraped & painted. Flowers need added & fresh wood chips.

Flag lights around monument needs cleaned out & one protective ring replaced. Wash off benches &
gazebo benches. Power wash trash cans.

Reseed areas as needed.

Suggested: We have requested a bid from Claussen’s Greenhouse on all flowerbeds including perennials &
mulch where needed, also planting red, white & blue flowers in front of monument. This park needs to be
repaired & planted before Memorial Day weekend.

05-06-2019
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Wooden Benches Along Walking Paths

1. Wash off & re-stain benches as needed. Power wash trash cans. We didn’t personally inspect each
bench on walking path, but observed as driving by that some do need re-stained.

05-06-2019
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Ted Cherry, City Administrator
Date: 5/6/2019

Re: South Derby Paving Discussion

Background: Greg has provided the attached letter on the South Derby Paving project.

The first item of discussion is regarding liquidated damages. The question before the Council is how much in
liguidated damages the City should withhold from the contractor, if any. Greg’s analysis provides three options to
withhold liquidated damages.

The second item of discussion is about the project itself and the quality of the work. There are a number of paved
panels that do not meet Greg’s requirements for the project. Would the council like to continue the work with
VanderPol Excavating, or would we like to close out the contract now and find another firm to finish the work.

Financial Consideration: See attached memo

Recommendation: Multiple decisions need to be made by the council on the project. Greg’s memos can explain
the issues in more detail.

05-06-2019
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BUELL WINTER MOUSEL AND ASSOCIATES, P.C.

Al

CONSULTING ENGINEERS

Honorable Randy Fredericksen,
And Members of the City Council
City of North Sioux City

504 River Drive

North Sioux City, SD 57049 April 30, 2019

Mavyor Fredericksen:
Re: North Sioux City

South Derby Lane Reconstruction

I am writing to present three discussicns on the subject of liquidated damages for the subject project.
The contract includes language regarding liquidated damages as follows:

“13.0.1 The Owner will suffer damage if the project is not substantially completed in the contract period
set forth in these bidding documents. Should the Contractor fail to substantially complete the work to
the point the work is usable within the allotted contract period {or such later date that may result from
extension of time guaranteed by the Owner). The Contractor shall pay the Owner, as liquidated
damages, the sum of $400.00 for each consecutive working day that the terms of the contract remain
unfulfilled beyond the date allowed by the contract, which sum is agreed upon as reascnable, which the
Owner will sustain per day by the failure of the Contractor to complete work within the time as
stipulated: it being recognized by the Owner and the Contractor that the injury to the Owner which
could result from the failure of the Contractor to substantially complete on schedule is uncertain and
cannct be construed as a penalty on the Contractor.”

The contract alsc required completion of phase one within 30 calendar days and completion of the
project by October 1, 2018.

Option One:

The Project included a 30 calendar day time pericd for Phase One of the project {River Drive to just
north of Campbell Street). The work started on July 30, 2018; which would require Phase One to be
completed by August 29, 2018. Change Order One added nine days to the completion date, for a
revised Phase One completion date of September 7, 2018. Phase One opened to traffic on October 5,
2018. The schedule resulted in 28 additional days at $400 per day for potential liquidated damages of
$11,200.

Vander Pol moved to Phase Two before Phase One was completed. This was a change to the
construction sequence as provided in the documents. There was considerable damage to the
Centurylink cable in phase one as the cable was too shallow for the incorporation of cement for the
subgrade treatment. Centurylink continued in phase two with the position their cable was deep enough
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to allow the construction. 1 asked Vander Pol to expose the Centurylink cable in phase two which was
surveyed and proved to be too shallow for the project. Centurylink attempted to retain Vander Pol to

move their cable and Vander Pol declined. Centurylink retained another contractor to move the cable,
which was completed on October 24, 2018. Vander Pol did not move onto the west side of Phase Two
until October 29, 2018.

Vander Pol completed the concrete placement on November 21, 2018 which resulted in 30 working days
of potential liquidated damages at $400 per day or $12,000. The total of both phases of liquidated
damages is 523,200.

The work completed in 2018 required repairs. Some of the repairs were completed in April of 20189,
which resulted in 16 additional working days at $400 per day or $6,400. The total of all three phases is
$29,600. Some of the concrete placed in 2018 remains too rough to comply with the specifications,
which wilf be the topic of another letter.

Option Two:

The signage was not reinstalled until December 21, 2018. If the City were to attempt to assess
tiquidated damages for the days in November and December prior to date the signs were installed; there
would be 22 additional working days for additional liquidated damages of $8,800. The total Liquidated
Damages for all four phases would be $38,400.

Option Three:

During the winter, additional days passed. Without consideration of weather, the additional “working”
days (weekdays) would be 66 days or $26,800 of liquidated damages. The winter weather was not
conducive to concrete work. The total of liquidated damages for all five phases would be 564,800.

Please review the above and let me know how the City would like to proceed. If you would like any
additional information please contact me.

Sing rély yours,

Cc: Ted Cherry, City of North Sicux City

05-06-2019
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BUELL WINTER MOUSEL AND ASSOCIATES, P.C.

Al

CONSULTING ENGINEERS

Honorable Randy Fredericksen,

And Members of the City Council

City of North Sioux City

504 River Drive

North Sioux City, SD 57049 May 1, 2019

Mayor Fredericksen:
Re: North Sioux City

South Derby Lane Reconstruction

Attached is a Punch List dated May 1, 2019 with my Opinion of Estimated Costs for the performance of
the work by a contractor. Typically, 1 would retain twice the value of the work to be performed unless
the City would choose to close out the contract with Vander Pol and have the work performed by
another firm. The Opinion of Estimated Costs for repair of panels that do not appear to pass the straight
edge test is based on the attached table titled “Panels Not Passing the Pavement Straight Edge Test”.
Also attached, is a table of the panel replacement to date.

Vander Pol may prefer to perform the panel replacement work in lieu of the diamond grinding as the
out of pocket costs may be less for panel replacement. Of the panels replaced last month, two will not
pass the straight edge test and they hold water after a rain.

| have not presented the attached Punch List to Vander Pol as | await your direction on how to proceed
with the completion of the project.

If you would like any additional information please feel free to contact me.

Sincerel¥ yours,

ry C/Mevyer, P.

Cc: Ted Cherry, City of North Sioux City
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South Derby Reconstruction - Punch List
1-May-19

Items of Work Remaining on the South Derby Reconstruction Project

1.) Remove previously applied joint sealant from paving. S 1,000.00
2) Sealant Repair at FIMCO Inlet S 250.00
3.) Repair corner spall S 1,000.00
4)) Sweep Casey's lot S 500.00
5.) Sweep Zort's Fireworks lot S 500.00
6.) Repair a portion of electrical at Zort's Fireworks S 500.00
7.) Finish Street Marking on the remaining street. $ 811.00
8.) Grade Fill in Flynn S 2,500.00
9.) Repair Casey's Irrigation $ 2,500.00
10.) Check compaction in sidewalk fill, $ 2,500.00
11.) Repair panels which do not pass the straight edge test.  {See Attached Sheet)

Option No. One - Remove and replace concrete paving 215.4 q. yds.

at $63 per sq. yd. {bid unit prices) =$13,570.41

Option No. Two - Daimend grind pavement:

Mobilization 1 ea $2,500.00 S 2,500.00

Set up 1ea $ 150.00 S 150.00

Haul slurry 8 hrs S 150.00 S 1,200.00

Diamond Grinding 8 hrs S 900.00 S 7,200.00

Traffic Control 8 hrs S - 5 -

Opinon of Estimated Costs $11,050.00 $11,050.00

$23,111.00

05-06-2019
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South Derby Reconstruction
North Sioux City, 5.D.

Vander Pol Construction

30-Apr-19

Panels Not Passing the Pavement Straight Edge Test
Most items noted were depressions as bumps were

hard to measure

Panel location west to east
Panel No. A B C Width Length Width Length Area

1

2 X 7 12 84
11 X 7 12 84
18 X X 7 11.75 8.58 9.17 160.93
28 X 13.42 7.33 98.37
35 12 8 96
38 7.83 11.5 90.05
47 X X 12.17 7.75 11.75 7.75 185.38
43 X X 15.33 8 7.75 15.75 265.12
49 X 7.92 10.79 7.83 10.96 171.27
50 X 7.71 11.38 87.74
51 9.45 7.83 74.07
52 7.79 15.92 124.02
53 South Return joint at Campbell

54 North edge of Petal Pusher Joint

66 [ x| 7.83 10.17 79.63
67 North joint of FIMCO Dr. at bottom of driveway flare.

74 South joint from inlet north of LaFleur Auto driveway flare.

90 Joint north of north drive to mobile home park.

91 l E | 775 | 1058 82.00
102 Joint south of North Sioux Auto Repair.
104 X 7.83 10.5 B2.22
106 7.83 10.79 84.49
117 8 11.17 | LastJoint 89.36

1938.63
215.40

05-06-2019
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South Derby Reconstruction
North Sioux City, 5.D.
Vander Pol Construction

30-Apr-19
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council

From: Ted Cherry, City Administrator

Date: 5/6/2019

Re: Flynn Infrastructure Project — Change Order #1

Background: The Council awarded the bid on the Flynn Business Park at the January 7" meeting to Steve Harris
Construction. The bid award was in the amount of $1,297,082.95, below the budgeted amount of $1,720,000.

The change order presented is due to soil conditions that were found in the areas where the subgrade had to be
removed because of the amount of tree roots. The change order is for a $4,896 increase to the contract. The
roots needed to be removed to provide for the correct soil compactions for the stability of the improvements for
the long term. This amount is well within the contingency amount of the contract of 10%

Financial Consideration: Increase in contract of $4,896.

Recommendation: Administration would recommend the approval of Change Order #1 for the Flynn Business
Park Contract in the amount of $4,896.00

05-06-2019
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Change Order No 1

Date of Issuance: April 18, 2019 Effective Date: May 6, 2019

Owner: City of North Sioux City, SD Owner's Contract No.:

Contractor: Steve Harris Constructlon Contractor's Project No.:

Engineer: JEO Consulting Group, Inc. Engineer's Project No.: 180914
2018 Flynn Business Park Road 2018 Flynn Business Park
Extension, Road Extension,

Project: EDA Project No. 05-79-05890 Contract Name: EDA Project No. 05-79-05890

The Contract is modified as follows upon execution of this Change Order:

Description: Sta. 101450 to 104+90 remove & replace unsyitable subgrade material as
found numerous tree roots.
Attachments: Certified Testing Site Soil Report
CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Price: Original Contract Times:
Substantial Completion: June 28, 2019
S 1,297,561.35 Ready for Final Payment: 2019
or dates
[Increase] [Decrease] from previously approved [Increase] [Decrease] from previously approved Change
Change Orders No. __ toNo.__: Orders No. __ toNo. __:
Substantial Completion:
S 0.00 Ready for Final Payment:
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion:
S 1,297,561.35 Ready for Final Payment:
or dates
[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order:
Substantial Completion:
S 4,896.00 Ready for Final Payment:
or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: June 28, 2019
S 1,302,457.35 Ready for Final Payment 9, 2019
or dates
ACCEPTED:
By: By: By:
Engineer {if required) Owner (Authorized Signature) Contractor (Autho
Title: Project Manager Title: Title:
Date: Date: Date L —|

Approved by Funding Agency (if
applicable)
By: Date
Title:
EJCDC® C-941, Change Order. -
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Page 1of 1
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Change Order Estimate

JEO Project Name:

2018 Flynn BusIness Park Road Extension,
EDA Project No. 05-79-05890

IEO Project Number; 180914

Owner: City of North Sioux Clty, SD Change Order Number: 1
Contractor: Steve Harris Construction Effective Date: May 6, 2019
Item Change Order Information
Bid Item No Description Item Units |  Unit Price LEIINEIS
) i Quantity of ltem (S)
CO-1 Remove and Replace Unsultable Soils 816 cy $6.00 $4,896.00
Total $4,896.00

05-06-2019
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Cert fied Testi  Services, nc.

419 W. 6th Street » P.O.Box 1193 « Sioux City, lowa 51102 « Phone (712) 252-5132

REVIE OF CONSTRUCTO

Client: City of North Sioux City
504 River Drive
North Sioux City, South Dakota 57049
Attn: Mr. Andrew Nilges Job No. 12389
Report No. 5 Date 04/18/19
Project: 2018 Paving Flynn Business Park

Location:  North Sioux City, South Dakota

Report By Tony Nelson Date 04/18/19 Reviewed By RES Date 04/18/19
Prime Contractor  Steve Harris Construction, Inc. Superintendent Steve Harris
Subcontractor Superintendent
Work in progress and/or completed since last report; At the of Mr. Steve

site visit to concentration of 101+

stations are have to locate
to the CTS mends
and replacing with a clean on site material. CTS does not recommend any roots larger than % inch in size.
roots to 1 inchin size in at the time of visit.

Instructions or information received from: Proiect specifications. and soils report (CTS Report No. G5462)
Weather: 44°F
Technician/Engineer time on project today: 2.0 hours
No. of visits today: 1 Time and date for next visit: Contractor will call

05-06-2019
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council

From: Ted Cherry, City Administrator

Date: 5/6/2019

Re: Levee Culvert Repair Change Order #1

Background: Due to the Army Corp of Engineers review of the levee culvert project, and the emergency plans they
had the City enact, a number of extra items were needed for the culvert repair project. The items include addition
fil, riprap, and some air testing of the culvert. The additional expenses add $18,245 to the total project.

There is a budget in FY2019 of $300,000 for culvert repairs. The project was awarded to VanderPol Excavating for
the amount of $212,525 and engineering costs are $42,658 for a total of $255,183. The addition of this change
order would take the costs to $273,428.

Financial Consideration: $18,245 in additional costs

Recommendation: Administration recommends the approval of Change Order #1 for the 2019 Culvert Repair
project.

05-06-2019
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council

From: Ted Cherry, City Administrator

Date: 5/6/2019

Re: Levee Culvert Repair Change Order #2

Background: Due to the threat of flooding there was additional work that had to be done to the levee repair
project in March. A temporary levee was installed to ensure the rising waters from the Big Sioux River would not
affect the community. The administration is hopeful these funds will be reimbursed by the State as they have
been figured into the costs of the Union County emergency declaration which the State has yet to approve.

There is a budget in FY2019 of $300,000 for culvert repairs. The previous change order #1 increased the project to
$273,428. The project was awarded to VanderPol Excavating for the amount of $212,525 and engineering costs
are $42,658 for a total of $255,183. The addition of this change order would take the costs to $282,619.31

Financial Consideration: $27,436.31 in additional costs for work already completed.

Recommendation: Administration recommends the approval of Change Order #2 for the 2019 Culvert Repair
project.

05-06-2019
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Change Order No. 2

Date of Issuance: April 26, 2019

Owner: City of North Sioux City

Contractor: Vander Pol Excavating

Engineer: JEO Consulting Group, Inc.

Project: Military Road Drainage Improvements

Effective Date:

Owner's Contract No.:
Contractor's Project No.:
Engineer's Project No.:
Contract Name:

April 26, 2019

182001.00

The Contract is modified as follows upon execution of this Change Order:

Description: Installation of emergency levee.

Attachments:

CHANGE IN CONTRACT PRICE

Original Contract Price:

$ 212,525.00

CHANGE IN CONTRACT TIMES

Original Contract Times:  Milestone 1: March 15, 2019

Substantial Completion: April 15, 2019

Ready for Final Payment: May 15, 2019

days or dates

Increase from previously approved Change Order No. 1:

S 18,245.00

Increase from previously approved Change Order No. 1:

Milestone 1: March 24, 2019

Substantial Completion: April 24, 2019

Ready for Final Payment: May 24, 2019

days

Contract Price prior to this Change Order:

$ 230,770.00

Contract Times prior to this Change Order:
Substantial Completion:

Ready for Final Payment:

days or dates

Increase of this Change Order:

S 27,436.31

Increase of this Change Order:
Milestone 1:

Substantial Completion:

Ready for Final Payment:

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:
Milestone 1: March 24, 2019

Substantial Completion: April 24, 2019

S 258,206.31 Ready for Final Payment: May 24, 2019

days or dates
RECOMMENDED: ACCEPTED: ACCEPTED:
By: Gile Spo— By: By:
Engirﬁer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)

Title: Project Engineer Title: Title:

Date: 4/26/2019 Date: Date:

Approved by Funding Agency (if

applicable)

By: Date:

Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.

Page 1 of 1
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Ted Cherry, City Administrator
Date: 5/6/2019

Re: Police Department Presentation

Background: Chief Headid will be at the Council meeting to present current information on the Police Department.

Financial Consideration: None

Recommendation: Informational only

05-06-2019
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Ted Cherry, City Administrator
Date: 5/6/2019

Re: SIMPCO Representatives

Background: The City of North Sioux City is required to have elected representatives sit on a number of boards for
SIMPCO, the Sioux City Planning District. The City’s role in the organization is based on transportation needs for
the larger Siouxland Region, and has a founding member the City needs to have representation on the boards.

Lesa currently serves on the Executive/Finance Committee as well as the Board of Directors. She has made it
aware that she is still interested in service on these two boards.

Doug previously serves on the Metropolitan Planning Organization (MPO) Board as the elected official for North
Sioux. Due to other commitments Doug is not able to continue with the MPO Board, so the City would need a
replacement. The MPO Board determines transportation objectives to meeting the needs of the Siouxland Metro
Area. The Board works off recommendations made by the Technical Committee which Ted serves on. Meetings
are held in January, March, May, July, Sept., and November. The meeting times are typically at 1:30pm and a
meeting packet is sent to the member.

Financial Consideration: None

Recommendation: The Council should take volunteers for the elected official to sit on the MPO board and make a
motion to place someone on the MPO Board.

05-06-2019
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Ted Cherry, City Administrator
Date: 5/6/2019

Re: 2017 Water Project Closeout

Background: in 2017 the City undertook a project to replace the water lines on North Derby and Suncoast. The
project spilled over into the FY2018 year as it was not completed. The contractor was told they needed to reseed
the project due to the seed not growing. Greg has checked the seed this spring and the grass is coming up in an
acceptable manner.

Due to the items all being completed the project is ready to be closed out. The final payment is in the batch for
this meeting. The closeout documents follow this memo.

Financial Consideration: None

Recommendation: Administration would recommend the approval of the Certificate of Substantial Completion.

05-06-2019
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Owner

Certificate of Engineer
Substantial Contractor APR 2 4 2019
Completion Field
Other
Project: 2017 Water Distribution Engineer: Buell Winter Mousel and Assoc P.C.
without Alternate
To (Owner) Engineers Project No 23216

City of North Sioux Citv
504 River Drive

North Sioux City, South Dakota 57049 Contract For: $1 051 640.50
Contract Date: April 17, 2017
Date of Issuance 18-Dec-17
Project or Designated Portion Shall Include Entire Project except for seeding

The Work performed under this Contract has been reviewed and found to be substantially complete. The Date of Substantial
Completion of the Project or portion thereof designated above is hereby established as 12/18/2017 which
is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below

DEFINITION OF DATE OF SUBSTANTIAL COMPLETION

The Date of Substantial Completion of the Work or designated portion thereof is the Date certified by the Engineer when
construction is sufficiently complete, in accordance with the Contract Documents, so the Owner can occupy or utilize
the Work or designated portion thereof for the use for which it is intended, as expressed in the Contract Documents

A list of items to be completed or corrected, prepared by the Contractor and verified and amended by the Engineer, (is) (is not)
required, therefore (is) (is not) attached hereto. The failure to include any items on such list does not alter the responsibility of
the Contractor to complete all Work in accordance with the Contract Documents. The date of commencement of

warranties for items on the attached list will be the date of payment unless otherwise agreed to in writing

Buell Winter Mousel & Assoc
Engineer

The Contractor will complete or correct the of attach within
above Date of Substantial Completion.

H & W Contracting, L.L.C.
Contractor Date

The Owner accepts the Work or designated portion thereof as substantially complete and will assume full possession thereof
thereof on the date of issuance

City of North Sioux City. South Dakota
Owner By Date

Owner shall be responsible for the security, maintenance (execpt for warranty and maintenance) heat, utilities, damage

from natural causes and insurance.
(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage;

Contractor shall secure consent of surety company, if any.)

05-06-2019
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Bond No. SDC49376 E/
CONSENT OF SURETY OWNER
TO FINAL PAYMENT ARGHITRCT D
i
AIA Document G707 SURETY |
OTHER 0
TO OWNER: ARCHITECT'S PROJECT NO.:
(Name tucd adevess)
City of North Sioux City

504 River Drive
North Sioux City, SD 57049

PROJECT:
(Nene and addvess)

CONTRACT ROR: General Construction

CONTRACT DATED: April 17,2017

2017 Water Distribution Project, Project No. 23216, North Sioux City, SD

In accordance with the provisions of the Contract between the Ownerand the Contractor as indicated abave, the

fInsert nans and address of Surehy)

Merchants Bonding Company (Mutual)
P.O. Box 14498
Des Moines, |A 50306-3498

on hond of
{insert name and addrass gf Contracior)

H & W Contracting, LLC
3416 W. Hovland Drive
Sioux Falls, SD 57107

v SURETY,

» CONTRACTOR,

herehy approves of the final payment to the Contractor, and agrees that finaf payment to the Contractor shall not relieve the Surety of

any of irs obligations 10
(Insert name and address of Querer)

City of North Sioux City
504 River Drive
North Sioux City, SD 57049

., OWNER,
as set forth in said Surety’'s bond.
IN WITNESS WHEREQF, the Surety has hereanto set its hand on this dare:  April 11, 2019
(Insart 1 writing the month foliowed by the menaric date asd year.)
Merchants Bonding Company (Mutual)
ety
of awiborized ernm@
?St:::; C ﬂ M, A\ Jai angas, Attorney-in-Fact
' Holly"l-lei r, Witnelss as to Surety (Pritedt 1temse ooud tide
G707--1934

05-06-2019
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ERC
BONDING COMPANY.

POWER OF ATTORNEY

Know All Persons By These Presents, that MERCHANTS BONDING COMPANY (MUTUAL) and MERCHANTS NATIONAL BONDING, INC.,
both being corporations of the State of lowa (herein collectively called the “Companies”) do hereby make, constitute and appoint, individually,

Douglas Muth; Grace Rasmussen; Greg Krier; Jaimie Kangas; Kurt Ratzlaff; Nancy DeNeui

their true and lawful Attorney(s)-in-Fact, to sign its name as surety(ies) and to execute, seal and acknowledge any and all bonds, undertakings,
contracts and other written instruments in the nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity
of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any
actions or proceedings allowed by law.

This Power-of-Attorney is granted and is signed and sealed by facsimile under and by authority of the following By-Laws adopted by the Board
of Directors of Merchants Bonding Company (Mutual)} on April 23, 2011 and amended August 14, 2015 and adopted by the Board of Directors
of Merchants National Bonding, Inc., on October 16, 2015.

"The President, Secretary, Treasurer, or any Assistant Treasurer or any Assistant Secretary or any Vice President shall have power and authority
to appoint Attorneys-in-Fact, and to authorize them to execute on behalf of the Company, and attach the seal of the Company thereto, bonds and
undertakings, recognizances, contracts of indemnity and other writings obligatory in the nature thereof.”

“The signature of any authorized officer and the seal of the Company may be affixed by facsimile or electronic transmission to any Power of Attorney
or Certification thereof authorizing the execution and delivery of any bond, undertaking, recognizance, or other suretyship obligations of the
Company, and such signature and seal when so used shall have the same force and effect as though manually fixed."

In connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and aut hority hereby given to the
Attorney-in-Fact includes any and all consents for the release of retained percentages and/or final estimates on engineering and construction
contracts required by the State of Florida Department of Transportation. It is fully understood that consenting to the State of Florida Department
of Transportation making payment of the final estimate to the Contractor andfor its assignee, shall not relieve this surety company of any of
its obligations under its bond.

In connection with obligations in favor of the Kentucky Department of Highways only, it is agreed that the power and authority hereby given
to the Attorney-in-Fact cannot be modified or revoked unless prior written personal notice of such intent has been given to the Commissioner-
Department of Highways of the Commonwealth of Kentucky at least thirty (30) days prior to the modification or revocation.

In Witness Whereof, the Companies have caused this instrument to be signed and sealed this  5th  day of April , 2017
(3811

MERCHANTS BONDING COMPANY (MUTUAL)
L BONDING, INC.

Na

=z 2003

nt

w
STATE OF OWA
COUNTY OF DALLAS ss.
On this this 5th day of April 2017 , before me appeared Larry Taylor, to me personally known, who being by me duly sworn
did say that he is President of MERCHANTS BONDING COMPANY (MUTUAL) and MERCHANTS NATIONAL BONDING, INC.; and that the
seals affixed to the foregoing instrument are the Corporate Seals of the Companies; and that the said instrument was signed and sealed in behalf
of the Companies by authority of their Boards of Directors.

ALICIAK. GRAM
2 Commission Number 767430
p My Commission Expires
April 1, 2020

Notary Public

(Expiration of notary’s commission
does not invalidate this instrument)

I, William Warner, Jr., Secretary of MERCHANTS BONDING COMPANY (MUTUAL) and MERCHANTS NATIONAL BONDING, INC., do hereby
certify that the above and foregoing is a true and correct copy of the POWER-OF-ATTORNEY executed by said Companies, which is still in full
force and effect and has not been amended or revoked.

In Witness Whereof, | have hereunto set my hand and affixed the seal of the Companies on this 11th day of April , 2019

POA 0018 (3/17)
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Contractor's
Affidavit of
Release of Liens

To (Owner)
City of North Sioux City
504 River Drive
North Sioux City, South Dakota 57049

Project: 2017 Water Distribution Project
without Alternate

Contractor:;

State of:  South Dakota

County of: Union

Owner
Engineer
Contractor
Surety
Other

Engineers Project No

Contract For:

Contract Date

23216

$1,094,354.73

117 2017

The undersigned, pursuant to the General Conditions of the Contract for Construction, hereby

certifies that to the best of his knowledge, information and belief, except as listed below, the Releases or Waivers of Lien
attached hereto include the Contractor, all Subcontractors, all suppliers of Materials and equipment, and all performers of
Work, labor or services who have or may have liens against any property of the Owner arising in any manner out of the

performance of the Contract referenced above.

EXCEPTIONS: (If none, write "None". if required by the Owner, the Contractor shall furnish bonds satisfactory to the Owner

for each execption.)

SUPPORTING DOCUMENTS ATTACHED HERETO:
1.) Contractors Release or Waiver of Liens, conditional

upon reciept of final payment

2. Separate Releases or Waivers of Liens from Subcontractors
and material and equipment suppliers, to the extent required

by the Owner, accompanied by a list thereof.

JOHN RENNICH

NOTARY PUBLIC
SOUTH DAKOTA

05-06-2019

CONTRACTOR: H & W Contracting, L.L.C

ADDR 3416 Drive
Falls Dakota 57107
Subscribed and me this
H.W'- day of a ] ) dYola
Notary Public:

My Commision Expires: 8+ K- oo
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Owner

Contractor's Engineer

Affidavit of Contractor
ayment of Surety

Debts and Claims Other

To (Owner) Engineers Project No.

Citv of North Sioux City
504 River Drive
North Sioux City, South Dakota 57049 Contract For:
2017 Water Distribution Project
Project: without Alternate

(name and address) Contract Date

Contractor: H & W Contracting, L.L.C
State of: South Dakota
County of: Union

23216

$1,094 73

17-Apr-17

The undersigned, pursuant to the General Conditions of the Contract for Construction, hereby

certifies that, except as listed below, he has paid in full or has otherwise satisfied all obligations for all materials and

and equipment furnished, for all work, labor and services performed, and for all known indebtedness and claims against
the Contractor for damages arising in any manner in connection with the performance of the Contract referenced above for

which the Owner or his property might in any way be held responsible.

EXCEPTIONS: (if none, write "None". If required by the Owner, the Contractor shall furnish bonds satisfactory to the Owner

for each execption.)

SUPPORTING DOCUMENTS ATTACHED HERETO:

1.) Consent of Surety to Final Payment. Whenever Surety is involved,
Consent of Surety is required. CONSENT
OF SURETY, may be used for this purpose.
Indicate attachment: (yes } (no )-

The following supporting documents should be attached hereto if
requried by the Owner:

1.) Contractor's Release or Waiver of Liens, conditional upon
receipt of final payment

2. Separate Releases or Waivers of Liens from Subcontractors
and material and equipment suppliers, to the extent required
by the Owner, accompanied by a list thereof.

3.) Contractor's Affidavit of Release of Liens.
05-06-2019

CONTRACTOR: H & W Contracting, L.L.C.

d Drive
Dakota 57107

3416
Falls ,

ADDRESS

Subscribed and sworn to befo this

i day of ¥oiq

Notary Public
My Commision Expires: 8-S~ ¥0%0

JOHN RENNICH

NOTARY PUBLIC
SOUTH DAKOTA
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CONDITIONAL FINAL WAIVER OF MECHANICS’ LIEN RIGHTS UPON
FINAL PAYMENT

Dated: 12/27/2017

I certify that upon receipt of $8,839.00 (Check 62004) we have been paid in full for labor
and/or materials provided for the below referenced project. This document shall become
effective to release any Mechanics’ Lien, any state of federal statutory bond right, any
private bond right, any claim for payment and any rights undet any similar ordinance,
rule or statue related to claim of payment rights for persons in the undersigned’s position
the undersigned has on the project at:

Property Address and Project:

North Sioux City, SD
2017 Water Distribution

This release covers the final payment for all labor, services, equipment or materials
furnished or to be furnished to the job site, or H&W Contracting LL.C. Before any
recipient of this document relies on it, the person should verify evidence of payment to

the undersigned.

The undersigned warrants that he either has already paid or will use the monies he
receives from his final payment to promptly pay in full all his laborers, subcontractors,
material men and suppliers for all work, materials, equipment or services provided for or

to the above referenced project.

Midwest Boring LLC

e
By: ﬁ et

( signed by officer )
Title: SeXe Vy‘ﬁiﬁ"’

Provided by H&W Contracting LLC
3416 W. Hovland Drive, Sioux Falls, SD 57107
605-339-8834
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CONDITIONAL FINAL WAIVER OF MECHANICS’ LIEN RIGHTS UPON
FINAL PAYMENT

Dated: 12/27/2017

I certify that upon receipt of $10,746.85 (Check 62001) we have been paid in full for
labor and/or materials provided for the below referenced project. This document shall
become effective to release any Mechanics’ Lien, any state of federal statutory bond
right, any private bond right, any claim for payment and any rights under any similar
ordinance, rule or statue related to claim of payment rights for persons in the
undersigned’s position the undersigned has on the project at:

Property ‘Address and Project:

North Sioux City, SD
2017 Water Distribution

This release covers the final payment for all labor, services, equipment or materials
furnished or to be furnished to the job site, or H& W Contracting LLC. Before any
recipient of this document relies on it. the person should verify evidence of payment to

the undersigned.

The undersigned warrants that he either has already paid or will use the monies he
receives from his final payment to promptly pay in full all his laborers, subcontractors,
material men and suppliers for all work, materials, equipment or services provided for or
to the above referenced project.

Gill Construction

officer
Title: <ec ﬂ7¢"}‘7’

Provided by H&W Contracting LLC
3416 W. Hovland Drive, Sioux Falls, SD 57107
605-339-8834
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CONDITIONAL FINAL WAIVER OF MECHANICS’ LIEN RIGHTS UPON
FINAL PAYMENT

Dated: 4/11/2019

I certify that we have been paid in full for labor and/or materials provided for the below referenced project.
This document shall become effective to release any Mechanies' Lien, any state of federal statutory bond
right, any private bond right, any claim for payment and any rights under any similar ordinance, rule or
statue related to claim of payment rights for persons in the undersigned’s position the undersigned has on
the project at:

Property Address and Project:

City of North Sioux City, SD
2017 Water Distribution

This release covers the final payment for all labor, services, equipment or materials furnished or ta be
furnished to the job site, or H&W Contracting LLC or the City of North Sioux City. Before any
recipient of this document relies ou it, the person should verify evidence of payment to the undersigned.

The undersigned warrants that s/he or they have already paid or shall ensure that monies received from the
payment(s) will pay in full all the contract laborers, subcontractors, material men and suppliers for all work,
materials, equipment or services provided and change orders, if any, for the above referenced project. [n
addition the undersigned certifies that all appropriate sales taxes and excise taxes, if any, have been paid on
all materials, labor and installation.

The individual signing this lien waver on behalf of the undersigned hereby warrants that s’he has full
authority to execute this lien waver
Core &

By:
by } Timothy Monsen

Title: _Di

Provided by H&W Contracting LLC
3416 W, Hovland Drive, Sioux Falls, SD 57107
605-339-8834

05-06-2019
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Ted Cherry, City Administrator
Date: 5/6/2019

Re: Senior Center Signage

Background: Henken Schultz has provided the following options for signage at the Senior Center. With the
building being painted now the sign can be placed. The sign would be placed on South side of the building.
Pictures are included of the South, North, and East sides of the building. The Legion was given access to put their
signs on the North and East sides.

If the Council wanted a sign could be placed on any of the three sides not facing the park.

Current ordinances allows for the sign to be up to 100 square feet. The south side has a centered area of
approximately 10’ x 5’9"

Financial Consideration: n/a

Recommendation: Administration would recommend moving forward with the sign on the South side.

05-06-2019
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Ted Cherry, City Administrator
Date: 5/6/2019

Re: Council Meeting Times

Background: During the February 4" meeting the Council decided to move the meeting times of Council meetings
to 6pm instead of 7pm. A request was made at the April 15 meeting to revisit this topic.

Financial Consideration: None

Recommendation: None. If a change to the meeting time is wanted a motion would need to be made and voted
on.

05-06-2019
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Ted Cherry, City Administrator
Date: 5/6/2019

Re: Elected Officials Pay

Background: An anonymous emails was received from a citizen regarding council pay and they believe the Council
deserve an increase in pay. The council last voted for an increase in pay in 2004. Currently Council members are
paid $5,500 per year and the Mayor receives $8,000 per year per Ordinance section 2.20.

Below is some information on other communities in the area as well as South Dakota with their respective
population sizes.

Based on an inflation calculation from 2014 to 2019 there would be approximately 35% inflation. This would bring
the wage of Council members to $7,550 and the Mayor to $10,980. This is based off the US Dept of Labor
calculator.

Financial Consideration: None at this time

Recommendation: An ordinance revision would need to be made to adjust pay. Discussion topic only at this time,
but if a change is recommended by the Council the Administration would bring forward a revised ordinance.

05-06-2019
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Town

Armour, SD
Beresford, SD
Bison, SD
Edgemont, SD
Faulkton, SD

Hot Springs, SD
Hurley, Sd
Lemmon, SD
Lenox, SD

Leola, SD

Miller, SD
Mitchell, SD
Onida, SD

Pierre, SD
Plankinton, SD
Sergeant Bluff, IA
Sioux City, IA
Sisseton, SD
South Sioux City, NE
Timberlake, SD
Vermillion, SD
Webster, SD
Wessington Springs, SD
Winner, SD
Yankton, SD

05-06-2019

Elected Official's Salary Info

Population Council Member Salary

669
1,953
335
711
725
3,460
401
1,213
2,386
439
1,489
15,603
650
14,004
720
4,706
82,514
2,402
12,911
494
10,772
1,773
921
2,384
14,516

$1,560.00
$3,500.00
$2,400.00
$360.00
$1,800.00
$3,000.00
$600.00
$2,400.00
$1,200.00
$1,200.00
$3,900.00
$10,096.00
$1,200.00
$11,947.95
$1,600.00
$1,200.00
$13,000.00
$2,886.00
$9,600.00
$900.00
$6,753.00
$1,500.00
$1,480.00
$2,400.00
$5,635.44

Mayor Salary

$3,200.00
$3,900.00
$2,400.00
$4,800.00
$4,800.00
$10,800.00
$1,440.00
$3,000.00
$1,800.00
$2,940.00
$6,360.00
$33,609.00
$3,000.00
$22,942.78
$2,600.00
$3,600.00
$15,000.00
$7,155.00
$19,200.00
$1,200.00
$11,663.00
$3,000.00
$1,680.00
$3,000.00
$7,748.88
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City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: North Sioux City — City Council
From: Mike Hamm, Finance Officer
Date: 04/25/19

Re: Fireworks License

Background: North Sioux City Ordinance 5.16.020 prohibits fireworks sales without first obtaining a license from
the City. Once approved, owner(s) will receive their license along with our ordinance outlining safety regulations.

The following applications have been received.
Lantis Fireworks Retail License (SD permit and payment have been received)

Financial Consideration: License & Permit Revenue.

Recommendation: Motion to approve the applications as presented, pending receipt of SD Fireworks Permit.

/mjh

05-06-2019

75



ANNUAL FIRE ORKS PER IT APPLICATION
2019 CALENDAR YEAR

(Expires January 2 of following year)

ANNUAL FEE: $1,250.00

LICENSE TYPE: )XRetail U Wholesale
Business Name/dba

&
Owner Name: in

Business Location: #5 N
Business Phone No.: 5~223)7°468 5?

Mailing Address:

Legal Description: 2% §
y
Retail Sales Dates: Special Retail Fireworks (out-of-state residents only sales)
Retail Fireworks (general sales)
Optional Retail Fireworks (out-of-state residents only sales)
Retail Fireworks (general sales)
SD Fireworks Permit No. U Copy Attached
SD Sales Tax No. -2 E’Copy Attached

Name of Applicant:

Applicant Phone No.: T2 25 0 L)

North Sioux City Ordinance 5.16 requires a license for sales of "Permissible Fireworks" within the corporate limits of North
Sioux City. It also states fireworks may be sold only at such times as allowed by the State of South Dakota, as defined in
Codified Law Titles 34-36 and 34-37.

The undersigned applicant certifies, that he/she has received a copy of City Ordinance 5.16, sections 5.16.010 - 5.16.170

inclusive, and that he/she will comply with these ord furthermore he/she will be at all times in compliance with all
other City ordinances and the applicable laws of the of South Dakota.

Loy

Sig re

RECEIVED BY DATE (—\ ’ \q CHECK/MONEY ORDER # 5)1’] Z

504 Rlver Drive, North Sioux Clty, SD 57049 * Phone (605) 232-4276 * Fax (605) 232-0506 ¢ Webslte www.NorthSiouxCity-SD.gov
05-06-2019
S:\LICENSES & PERMITS\FIreworks\APPLICATIONS\2019 APPLICATION FOR RETAIL FIREWORKS.docx
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Havng m de proper application therefore, and upon compliance with all applicable laws and regulations of
the state of South Dakota, this icense is hereby issued to the below named. Th license remains the

Dep ent of property of the state of South Dakota and while in possession of he person to whom ssued entitles the
evenae licensee to transact whateve bus ness or activity is specified on this icense until th s license expires o is
cancelled

w o+ http://dor.sd.gov

ISSUE DATE: 05/01/2018
EXPIRATION DATE: 08/31/2018
LIGENSE NUMBER: 1013-6734-ST
LICENSE TYPE: Sales Tax

ISSUED TO:
LANTIS FIREWORKS INC

#5 N SHORE DR
NORTH SIOUX CITY, SD 57049-0229

NON-TRANSFERABLE

05-06-2019

LANTIS FIREWORKS EXIT 4 NSC
[-29 EXIT 4
NORTH SIOUX CITY, SD 57049

Andy Gerlach
Secretary of Revenue
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DAKOTA FIREWORKS
LICENSE

Office of the State Fire Marshal
Pierre, South Dakota

DATE ISSUED: Tuesday, April

TYPE OF LICENSE:

CENSE OUTLET LOCATED

LICENSE MUST BE DISPLAYED AT LOCATION

05-06-2019 78



8. 8309@

¥ S{ENTOHLA

SOUTH DAKOTA FIREWORKS
LICENSE

Office of the State Fire Marshal
Pierre, South Dakota

DATE ISSUED: Tuesday, April

' LANTIS FIREWORKS INC
PO BOX 229
‘N SIOUX CITY, SD 57049

LICENSE MUST BE DISPLAYED AT LOCATION

05-06-2019
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SOUTH DAKOTA FIREWORKS
LICENSE

Office of the State Fire Marshal
Pierre, South Dakota

DATE ISSUED: Tuesday, April 23,2019

LANTIS FIREWORKS INC
PO BOX 229
N SIOUX CITY, SD 57049

TYPE OF LICENSE:

Optional Retail Fireworks License ** Valid: 7/6/19 - 8/31/19 & 12/28/19 - 1/

CHECK NUMBER: 5265
OUTLET LOCATED

LICENSE MUST BE DISPLAYED AT LOCATION

05-06-2019 80



City Council MEMO

504 River Drive

North Sioux City, SD 57049
Phone (605) 232-4276

Fax (605) 232-0506

To: Mayor Fredericksen
Council Members

From: Mike Hamm

Date: 04/25/2019

Re: Annual Report for 2018

Background: Quam, Berglin, and Post have prepared our 2018 Annual Report. The annual report provides an
account of the receipts and expenditures for 2018. The report will be published and submitted to Legislative
Audit.

Starting May 15, the Finance team will work with Quam, Berglin, and Post to conduct our annual audit for FY2018.
At that time, the auditors will examine the accounts, accounting principal application, our procedural process,
ensure statute and ordinance compliance, prepare financial statements and report significant findings.

Financial Consideration: Cost of printing

Recommendation: No action needed. For Council’s Review.

/mijh

05-06-2019
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CITY OF NORTH SIOUX CITY

DECEMBER 31, 2018
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ASSETS:

Current Assets:
Cash and Cash Equivalents
Investments
Accounts Receivable, Net
Inventory of Supplies
Due From Other Funds
Prepaid Expenses

Total Current Assets

Noncurrent Assets:
Capital Assets:

Land

Buildings

Improvement other than Buildings

Machinery and Equipment

Less: Accumulated Depreciation

Total Noncurrent Assets

TOTAL ASSETS

LIABILITIES:

Current Liabilities:
Accounts Payable
Retainage Payable
Sales Tax Payable
Contracts Payable
Accrued Wages Payable
Customer Deposits
Accrued Leave Payable
Unearned Revenue
Due to Other Funds

Total Current Liabilities

TOTAL LIABILITIES

NET POSITION:
Net investment in Capital Assets
Unrestricted Net Position

TOTAL NET POSITION

No assurance is provided
05-06-2019

CITY OF NORTH SIOUX CITY

STATEMENT OF NET POSITION
PROPRIETARY FUNDS
DECEMBER 31, 2018
Enterprise Funds
Major Funds Nonmajor Funds
Water Sewer Garbage
Fund Fund Fund Totals
$ 157,242.11 § 350,782.08 % $ 508,024.19
1,338,391.18 1,677,273.23 19,337.76 2,935,002.17
70,225.33 86,265.05 18,139.22 174,629.60
11,561.56 93,274.28 104,835.84
73,431.41 73,431.41
3,124.99 1,761.56 238.93 5,125.48
1,580,545.17 2,182,787.61 37,715.91 3,801,048.69
60,780.56 37,503.28 98,283.84
2,216,651.22 2,216,651.22
9,303,068.02 7.843,030.57 17,146,098.59
1,522,285.29 727,894.84 2,250,180.13
(4,843,405.25) (3.716,762.69) (8,560,167.94)
9,529,836.43 4,891,666.00 14,421,502.43
11,110,381.60 7.074,451.61 37,715.91 18,222,551.12
8,631.31 8,631.31
26,000.00 14,000.00 40,000.00
2,507.55 2,507.55
1,023.89 1,023.89
5,273.06 3,441.52 25529 8,969.87
78,469.55 78,469.55
11,871.65 9,378.86 21,250.51
643.51 643.51
73.431.41 73.431.41
130,889.08 27.844.27 76,194.25 234,927.60
130,889.08 27,844.27 76,194.25 234,927.60
9,520,836.43 4,891,666.00 14,421,502.43
1,449,656.09 2,154,943.34 (38,478.34) 3,566,121.09
$ 1097949252 $ 7,046,609.34 $ (38.478.34) 3 17,987,623.52
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CITY OF NORTH SIOUX CITY

STATEMENT OF REVENUES, EXPENSES AND CHANGES IN FUND NET POSITION

Operating Revenue:
Charges for Goods and Services

(Revenues Securing Debt Issues)
Miscellaneous

Total Operating Revenue

Operating Expenses:

Personal Services
Other Current Expense

Total Operating Expenses

Operating Income {Loss)

Nonoperating Revenue (Expense}:

Interest Income
Interest Expense and Fiscal Charges

Total Nonoperating Revenue (Expense)

Income {Loss)

Net Position - Beginning

NET POSITION - ENDING

No assurance is provided
05-06-2019

PROPRIETARY FUNDS

FOR THE YEAR ENDED DECEMBER 31, 2018

Enterprise Funds
Major Funds

Nonmajor Funds

Water Sewer Garbage

Fund Fund Fund Totals
$ 917,756.87 $ 1,140,818.70 $ 10724942 % 2,165,824.99
_2,842.42 26,312.97 1.474.56 30,629.95
920,599.29 1,167,131.67 108,723.98 2,196, 454.94
288,985.31 191,795.02 152,928.03 633,708.36
191,392.93 623,634.28 815,027.21
480,378.24 815,429.30 152,928.03 1,448,735.57
440,221.05 351,702.37 {44 .204.05) 747,719.37
28,301.14 28,301.14
4,631.71 4,631.71
32,932.85 32.932.85
473,153.90 351,702.37 (44,204.05) 780,652.22
10,506,338.62 6.694,906.97 5,725.71 17,206,971.30
3 1097949252 § 7,046,60034 § {38,478.34) § 17,987,623.52
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Primary Government:
Governmental Activities:
TIF Loan

TIF Loan

TIF Loan

Accrued Compensated Absences -
Governmental Funds

Total Governmental Activities

Business-Type Activities:

Accrued Compensated Absences -
Business-Type Funds

Total Business-Type Activities

Total Primary Government

05-06-2019

CITY OF NORTH SIOUX CITY

Beginning Ending
Balance Balance Due within
o01/01118 Additions Retired 12/31/18 One Year
$ 59188022 $ $ $ 591,880.22 $ 591,880.22
315,000.00 10,002.74 30499726 § 25276.42
235,000.00 10,762.65 224,237 35 13,002.26
76,783.68 51,667.21 76,783.68 51,667.21 51,667.21
1,218,663.90 51,667.21 97,549.07 1,172,782.04 681,826.11
21.250.52 20,281.09 21,250.52 20,281.09 20,281.09
21,250.52 20,281.09 21,250.52 20,281.09 20,281.09
$ 123991442 $ 7194830 $ 118,799.50 $ 1,193.063.13 § 702,107.20
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VI

VII.

VIIL.
IX.

05-06-2019

Regular Meeting
NSC Park and Rec. Board
Public Library
Minutes April 18, 2019 @7:00

Introduction of new parks and rec board
Members present: Tena Carpenter, Leslie Parker, Ashley Verdoorn, Tami Voegeli, (no
representation from ward 4)
The purpose of the pars and rec board was reviewed.
Board positions were determined
a. President- Ashley Verdoorn
b. Treasurer -Leslie Parker
c. Secretary — Tami Voegeli
d. Fundraising Chair — no one at this time
e. City Council Representative — Tena Carpenter
The board has a budget of $10,000 for repairs/upgrade of the existing parks including:
Centennial Park
City Park
Davis Park
Ferrari Park
Lakeshore park
The board will meet at Ferrari park on Monday at 12:00 to survey parks for needed
maintenance and upgrades. A list will be submitted for the next meeting.
Exercise equipment — 4 new pieces of exercise equipment need to be installed. It was
recommended that they be put with the existing ones so an exercise park could be
established.
Splash Pad project —
a. City has approved a 6700 square feet location north of the library.
b. Projected cost is $100,000 + for the project
c. The city will match up to $50,000 for the park
i. Raised to date
1. $10,150 — put in a special fund
2. Grant for $10,000 from the South Dakota Community Foundation if an
additional $90,000 is raised by December 31, 2019
d. The board looked at several options to raise money
i. Visit with local business once a plan/blueprint is developed
ii. Write grants
1. GilChrist foundation — we will know if we can apply by May 1*
2. SD Land water conservation fund — money has been allocated for 2019
but applications for 2020 are available in October 2019
iii. The board reviewed 3 old bids from previous Parks & Rec. Board. They are also
exploring a company out of Canton for a bid.

Next meeting May 20 @ 6:00
Meeting adjourned @8:25
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